
Council Meeting of November 19, 2014

Agenda Item No.    tp L,

REQUEST FOR COUNCIL ACTION

SUBJECT:      Zone 2 Grizzly 4. 0 MG Water Storage Reservoir

SUMMARY:   Approve a Professional Services Agreement Amendment No. 1

with MWH America' s Inc. for additional hours of Construction

Management Services for the Zone 2 Grizzly 4.0 MG Water
Storage Reservoir, in an amount not to exceed$ 39, 195. 00.

FISCAL

IMPACT: Funds are available in the Capital Water Account.

STAFF RECOMMENDATION:

Staff recommends approval of the Professional Services

Agreement Amendment No. 1 with MWH America' s, Inc. for

additional hours of Construction Management Services for the

Zone 2 Grizzly 4.0 MG Water Storage Reservoir, in an amount
not to exceed $39, 195. 00.

MOTION RECOMMENDED:

I move to adopt Resolution No./ 84. 214 authorizing the
Mayor to execute the Professional Services Agreement

Amendment No. 1 with MWH America' s Inc. for additional

hours of Construction Management Services for the Zone 2

Grizzly 4.0 MG Water Storage Reservoir, in an amount not to
exceed $39, 195. 00.

Roll Call vote required

Prepared by:       Reviewed by:

Roger Payne, P.. Wendell T. Rigby, P. E.
Engineering Manager for Utilities Director of Public Works

Reviewed as to Legal Sufficiency:  Recommended by:

ValznPlitoi-
Jeffery Robinson

T825,
ryce derlie

City Attorney Interim City Manager



BACKGROUND DISCUSSION:

The City contracted with the engineering firm ofMWH America' s Inc. for design,
construction management and inspection services for construction of the Zone 2 Grizzly
4 Million Gallon Water Storage Reservoir. This reservoir is located at approximately
5200 West on 7800 South. The project has been under construction since March of 2014.

At the present time the project is about 75 % completed, however the funding provided
for the construction inspection is now depleted.

When the City requested quotes for engineering management and inspection services, the
city specified that 500 hours be included for the inspection services so engineering
proposals could be evaluated on the same level of service. The 500 hours was based on

the expectation that the construction period would last about 6 months and that the

inspector would spend an average of 4 hours a day at the site. The actual construction
period will be about 10 months. Therefore, we are short of budget to support continued

inspection of the construction activities. Construction has been ongoing for the past 8
months and the budgeted funds to support inspection and construction management has

been spent. The project will require two or three months of additional time to complete.

The City requested the consultant to submit a proposal to increase the budget for
inspection time in order to keep the inspector on site thru the duration of the construction
period.

Amendment No 1 with MWH America' s Inc. allows for additional hours of construction

management and inspection time to keep the part time inspectors on site thru the duration
of the construction period. An additional 360 hours are budgeted resulting in a budget
increase of$39, 195. The construction management team and inspector have performed

well and we desire to maintain their assistance until completion of the project.

Attachments:

Resolution

Amendment No. 1



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. jl  -2141

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE AMENDMENT NO. 1 TO THE
PROFESSIONAL SERVICES AGREEMENT BETWEEN

THE CITY AND MWH AMERICA' S, INC. FOR THE

ZONE 2 GRIZZLY 4.0 MG WATER STORAGE RESERVOIR

WHEREAS, the City Council of the City of West Jordan has reviewed Amendment No. 1 to the
Professional Services Agreement between the City of West Jordan and MWH America' s, Inc. ( a copy of
which is attached) for additional construction management services for the Zone 2 Grizzly 4.0 MG Water
Storage Reservoir in an amount not to exceed$ 39, 195. 00; and

WHEREAS, the City Council of the City of West Jordan desires to approve Amendment No. 1 to the
Professional Services Agreement with MWH America' s, Inc. for construction management services for the

Zone 2 Grizzly 4.0 MG Water Storage Reservoir in an amount not to exceed$ 39, 195. 00.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH, THAT:

Section 1.  After approval as to legal form, the Mayor is hereby authorized and directed to
approve Amendment No. 1 to the Professional Services Agreement with MWH
America' s Inc. for additional construction management services for the Zone 2

Grizzly 4.0 MG Water Storage Reservoir in an amount not to exceed$ 39, 195. 00.

Section 2. This Resolution shall take effect immediately upon passage.

Adopted by the City Council of West Jordan, Utah this 19th day of November 2014.

Kim V. Rolfe

Mayor

ATTEST:

MELANIE S. BRIGGS

City Recorder

Voting by the City Council AYE"    NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



AMENDMENT NO. 1

TO AN AGREEMENT

FOR PROFESSIONAL SERVICES

BETWEEN THE CITY OF WEST JORDAN

AND

MWIIAmerica' s Inc.

THIS AMENDMENT, made and entered into this 19t

day of November 2014 by and between the
CITY OF WEST JORDAN, a municipal corporation ( hereinafter referred to as " City"), and MWH

America' s, Inc.(hereinafter referred to as" Consultant").

The City and Consultant agree as to amend the following sections of the original Professional Services
Agreement to provide for additional Construction Management Services for the Grizzly 4.0 MG Water
Storage Reservoir

2. DESCRIPTION OF SERVICES

The services to be performed by Consultant are as follows:

Provide for additional Construction Management Services for the Grizzly 4.0 MG Water Storage
Reservoir as described in the attached Consultant' s proposal dated October 31, 2014.

3. COMPENSATION AND PAYMENT

The total compensation payable to Consultant by City for the services described in Paragraph 2
shall not exceed the sum of $39, 195.00 for Amendment No. 1 bringing the total not-to exceed fee to

252,54700 for services under this contract.

In concurrence and witness whereof, this Agreement has been executed by the parties effective on the date
and year first above written.

CITY OF WEST JORDAN

Kim V. Rolfe, Mayor

APPROVED AS TO ADMINISTRATION:

Melanie Briggs, City Recorder

APPR(`•>... T rr;AL FORM

orney

Date• ___

Grizzly 4.0 MG Reservoir Amendment No. 1- MWH America's, Inc.



CONSULTANT

OC
MWH 1  ! lca' s, Inc.

STATE OF CQI Q      )
SS

COUNTY OF Y Ae

On this day of klaq pi ber ,201_4 personally appeared before me,     d
who being by me duly sworn did say that be is the V) CE liL-E-S I IDCN I

of k)       arY erICaS   (A.  a tab ,    rmia

corporation, and that the foregoing instrument was signed in behalf of said corporation by authority of its

Board of Directors, and, he acknowledged to me that said corporation executed the same.

Dana L. Turner
State of Colorado

NOTARY PUBLIC
Notary D No 19984002965

My Commission Expires:,_,/... Li fZo1 S My Commission Ekpires 2/26/2018

Residing in arapahOf/ County, hital6

Grizzly 4.0 MG Reservoir Amendment No. 1- MWH America' s, Inc.



BUILDING A BETTER WORLD

October 31, 2014

Mr. Roger Payne

City of West Jordan
8000 W. Redwood Road

West Jordan, UT 84088

Subject: Professional Services Agreement— Contract Amendment

Dear Mr. Payne:

We have evaluated the engineering/ inspection services to be provided during construction of the
Grizzly Tank No. 2 through the end of the project as you requested.

Our original proposal was based on a construction duration of 6-months ( 26-weeks) with 500-hours
allocated for inspection services as stipulated in the City' s request for proposals. Based on the
contractor' s current schedule, the total construction period is 11% months (50 weeks). Construction

management through the additional 24-week construction period will require half-time (average, 20-

hours per week) inspection services. These services will continue to be provided by Mr. Rod
Erickson( RodCo). In addition, there will be engineering office/ site support and mileage charges for
site visits.

Based on MWH' s present knowledge of the services described, the total budget increase proposed is
39, 195 and will be conducted on an hourly rate basis in accordance with the existing Professional

Services Agreement.

Note that as the project moves into the winter months construction operations that are temperature

sensitive ( for instance: reservoir stress cable placement, tank backfill and placement of asphalt) may

be suspended until spring. The total number of weeks when work is actually being performed and
on-site inspection is needed would be expected to remain the same.

Please sign this agreement in the space marked below and return one copy for our records.

If you have any questions please contact Dave Miklas in our Salt Lake City office at 801. 617. 3232 or
Mike Gronseth at 801. 617.3201.

Sincerely,     Acceptance ofAgreement

MWH Americas, Inc.     City of West Jordan

1$

4adOC-k_.
ania Flasck

Project Management& Commercial Lead

Date

2890 E. Cottonwood Pkwy TEL 801 617 3200

Suite 300 FAX 801 617 4200

Salt Lake City, UT 84121 www.mwhglobal.com



Pricing Summary

MWHL OngiV PBW A Pricing SumPnary

Client: 1516- West Jordan, City Of Cost Code:   Total

Job: Grizzly- 4MG- Tank 2 Protect Totals

IPricirig=Sumemary >'-  3  .:€      :'•_',.«.
x i^`: :,.:-rte"':     -  T-, as rr

s4%tea•     =? cI

Labor Hours Billing Rate Total Amount

114583- Dixon, James 100. 00

101829- Carter, Michael 100. 00

107891- Hensel, Stephen 150. 00

106625- Tehaney, lotto 180. 00

Rnet CADD 90. 00

580 Senior- level Information Technology
590 Mid- level Information Technology
600 Associate- level Information Technology
610 Technical Support

1740422- Bhosekar, Sagar 6. 0 100. 00 600, 00

Borrowed Staff

103959- Miklos, David 71. 0 180. 00 12,780, 00

104270- Gronseth, Michael 180. 00

115369- Gomez, Andrew 6. 0 60. 00 360. 00

111862- Barnett, Jennifer 4. 0 90. 00 360. 00

Labor Profit

LABOR TOTAL 14, 100.00

Temp Labor Hours       <- Billing Rate  -   Total Amount

Temp 1
Temp 2
Temp 3

Temp Labor Profit
TEMPORARY LABOR TOTAL

Subcontractors     -   - Total Amount

AGEC

RBB

RodCo 24,750. 00

Erickson Landscaping

Subcontractors Overhead no'     - x+,a

SUBCONTRACTOR TOTAL 24,750. 00

Other. Direct Costs"    -    Units Total Amount

Associated Project Costs( APC) 87.0

5540 CADD 0. 0

5263 Distance( In Miles):     •   0. 0

5315 Material Costs

5320 Equipment/ Supplies

5575 Other Engineering ODC
5215 Transportation 345.00

5235 Lodging
5253 Meals

Ad-hoc Item; revenue/ invoice, no cost

OTHER DIRECT COSTS TOTAL 346.00

5040 MWHL

Inter/ Intra Company Agreements Subtotal

TOTAL Total Amount

GRAND TOTAL 39, 195.00

IAPProvals

Project Manager:

Project Manager:

Date:

Business Unit Manager:

Business Unit Manager:

Date:

MWH Project Budget Workbook 11/ 3/ 2014- 1: 28 Phi


